
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0023

09/09/2014

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW RD) AT SR 9.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

09/24/2012

08/27/2014

00/00/0000

694 Days

07/29/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 104.18

723 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,025,267.99

$4,633,414.52

$692,637.75

86.44%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007999      $5,025,267.99 $4,633,414.52 $692,637.75 86.22% $118,827.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0023

09/09/2014

Project Number: 0007999      SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HWY FORSYTH COUNTY

 

CSSTP-0007-00(999)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,475,175.41 $3,371,667.52 $103,507.89

Non-Participating $868,793.83 $842,916.85 $25,876.98

Total Earnings $4,343,969.24 $4,214,584.37 $129,384.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,343,969.24 $4,214,584.37 $129,384.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($11,339.00)

Total: $4,332,630.24 $4,213,802.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $118,827.87

($10,557.00)($782.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0023

09/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 RETAINING WALL

0175 520-1125     PILING IN PLACE, STEEL H, HP 310 X 79 LM1 144.000 148.400

 143.180 .000

 

 

148.400 $.00 $21,247.91

Category Amount: $0.00 $21,247.91

Category Number: 0060 TRAFFIC SIGNAL

0195 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 46312.000 .200

1

 

1.000 $9,262.40 $46,312.00

Category Amount: $9,262.40 $46,312.00

Category Number: 0040 PERMENANT EROSION CONTROL

0200 603-2181     STN DUMPED RIP RAP, TP 3, 450 MM M2  43.000 100.222

 35.100 30.430

 

 

130.652 $1,068.09 $4,585.89

0205 603-7000     PLASTIC FILTER FABRIC M2  43.000 .000

 5.680 114.240

 

 

114.240 $648.88 $648.88

0235 716-2000     EROSION CONTROL MATS, SLOPES M2  356.000 1,766.780

 0.950 .000

 

 

1,766.780 $.00 $1,678.44

Category Amount: $1,716.97 $6,913.21

Category Number: 0030 TEMPORARY EROSION CONTROL

0245 163-0240     MULCH MG  183.000 35.993

 220.000 2.197

 

 

38.190 $483.34 $8,401.80

0270 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  58.000 9.000

 80.000 6.750

 

 

15.750 $540.00 $1,260.00



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0023

09/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0305 167-1500     WATER QUALITY INSPECTIONS MO  19.000 23.000

 300.000 -4.000

 

 

19.000 $-1,200.00 $5,700.00

0310 171-0010     TEMPORARY SILT FENCE, TYPE A LM1 4,398.000 1,612.678

 6.190 49.200

 

 

1,661.878 $304.55 $10,287.02

Category Amount: $127.89 $25,648.82

Category Number: 0020 DRAINAGE

0325 550-1180     STORM DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 1,442.000 1,448.881

 120.420 .000

 

 

1,448.881 $.00 $174,474.25

0330 550-1240     STORM DRAIN PIPE, 600 MM, H 0.3 - 3 M LM1 75.000 85.630

 207.950 .000

 

 

85.630 $.00 $17,806.76

0345 550-4218     FLARED END SECTION 450 MM, STORM DRAIN EA  3.000 7.000

 420.800 4.000

 

 

11.000 $1,683.20 $4,628.80

0355 668-4300     STORM SEWER MANHOLE, TP 1 EA  5.000 3.250

 1600.000 2.750

 

 

6.000 $4,400.00 $9,600.00

0360 668-4400     STORM SEWER MANHOLE, TP 2 EA  2.000 1.500

 2000.000 .500

 

 

2.000 $1,000.00 $4,000.00

0365 668-1100     CATCH BASIN, GP 1 EA  21.000 13.250

 1875.000 10.750

 

 

24.000 $20,156.25 $45,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0023

09/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0370 668-1200     CATCH BASIN, GP 2 EA  5.000 2.500

 2400.000 2.500

 

 

5.000 $6,000.00 $12,000.00

0375 668-2100     DROP INLET, GP 1 EA  19.000 8.500

 1500.000 10.500

 

 

19.000 $15,750.00 $28,500.00

0390 550-2180     SIDE DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 45.000 48.630

 132.630 .000

 

 

48.630 $.00 $6,449.80

Category Amount: $48,989.45 $302,459.61

Category Number: 0010 ROADWAY

0400 402-3121     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MG  3,420.000 4,285.500

MATL & H LIME 74.270 -571.510

 

 

3,713.990 $-42,446.05 $275,838.04

0405 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATMG  4,226.000 4,570.100

L & H LIME 68.820 .000

 

 

4,570.100 $.00 $314,514.28

0410 402-3250     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MAMG  11,284.000 11,514.450

TL & H LIME 60.630 .000

 

 

11,514.450 $.00 $698,121.10

0415 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMEMG  243.000 656.150

 87.790 -303.170

 

 

352.980 $-26,615.29 $30,988.11

0420 310-1101     GR AGGR BASE CRS, INCL MATL MG  22,182.000 27,404.127

 15.570 .000

 

 

27,404.127 $.00 $426,682.26



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0023

09/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0425 413-1000     BITUM TACK COAT L   11,425.000 34,776.000

 0.710 -18,272.000

 

 

16,504.000 $-12,973.12 $11,717.84

0430 210-0100     GRADING COMPLETE - LS  1.000 .950

 700072.100 .050

CSSTP-0007-00(999)

 

1.000 $35,003.61 $700,072.10

0440 634-1200     RIGHT OF WAY MARKERS EA  85.000 .000

 98.880 75.000

 

 

75.000 $7,416.00 $7,416.00

0450 150-1000     TRAFFIC CONTROL - LS  1.000 .901

 132887.110 .099

CSSTP-0007-00(999)

 

1.000 $13,155.82 $132,887.11

0470 441-6222     CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 2,948.000 2,462.410

 39.570 72.550

 

 

2,534.960 $2,870.80 $100,308.37

0480 441-0740     CONCRETE MEDIAN, 100 MM M2  1,136.000 .000

 28.130 263.000

 

 

263.000 $7,398.19 $7,398.19

0485 441-0754     CONCRETE MEDIAN, 190 MM M2  628.000 56.161

 65.770 756.690

 

 

812.851 $49,767.50 $53,461.21

0490 441-3999     CONCRETE V GUTTER LM1 35.000 75.900

 69.830 5.200

 

 

81.100 $363.12 $5,663.21



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0023

09/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0495 441-4020     CONC VALLEY GUTTER, 150 MM M2  62.000 113.160

 45.470 .000

 

 

113.160 $.00 $5,145.39

Category Amount: $33,940.58 $2,770,213.21

Category Number: 0050 SIGNING AND MARKING

0565 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9M2  19.400 19.260

 212.000 -19.260

 

 

.000 $-4,083.12 $0.00

0570 636-1030     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3M2  11.000 9.740

 315.000 1.060

 

 

10.800 $333.90 $3,402.00

0575 636-2070     GALV STEEL POSTS, TP 7 LM1 192.000 199.240

 22.950 -199.240

 

 

.000 $-4,572.56 $0.00

Category Amount: $-8,321.78 $3,402.00

Category Number: 0010 ROADWAY

0615 441-0104     CONC SIDEWALK, 100 MM M2  3,331.000 982.924

 21.600 2,503.820

 

 

3,486.744 $54,082.51 $75,313.67

Category Amount: $54,082.51 $75,313.67

Category Number: 0080 WATER & SEWER RELOCATION

0625 611-8050     ADJUST MANHOLE TO GRADE EA  5.000 .000

 1200.000 4.000

 

 

4.000 $4,800.00 $4,800.00

0685 670-1240     WATER MAIN, 600 MM LM1 107.000 112.320

 450.000 .000

 

 

112.320 $.00 $50,544.00

Category Amount: $4,800.00 $55,344.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0023

09/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0790 610-0714     REM CONC MEDIAN M2  180.000 183.708

 17.730 .000

 

 

183.708 $.00 $3,257.14

Category Amount: $0.00 $3,257.14

Category Number: 0080 WATER & SEWER RELOCATION

0815 615-1000     JACK OR BORE PIPE - LM1 26.000 31.700

 1020.000 .000

STEEL, 900 MM 13 MM THK

 

31.700 $.00 $32,334.00

Category Amount: $0.00 $32,334.00

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -4,940.350

 1.000 -15,213.150

(IN# 1)

                                                            

-20,153.500 $-15,213.15 ($20,153.50)

Category Amount: $-15,213.15 $-20,153.50

Category Number: 0010 ROADWAY

9060 402-3124     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, BLEND 1, INCL BITUM MAMG  .000 70.100

TL 73.420 .000

Temporary Asphalt 12.5mm

                                                            

70.100 $.00 $5,146.74

9070 205-0001     UNCLASS EXCAV M3  .000 343.687

 6.540 .000

Undercut

                                                            

343.687 $.00 $2,247.71

Category Amount: $0.00 $7,394.45

Project Total Amount: $129,384.87 $4,343,969.24


